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Subject: Transformer Draining and Capacitor Staging

DSC Trenton
Trenton, MI
Latitude: 42.1636
Longitude: -83.1703

POLREP No.: 7 Site #: B5KV
Reporting Period: 7/17/09 - 7/27/09 D.O. #: TO-03

Start Date: 5/12/2009 Response Authority: CERCLA

Mob Date: 5/12/2009 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID#:  MIN 000510214 Incident Category:  Removal Action
RCRIS ID #: Contract # PR-R5-09-10107

Site Description

The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel
production facility located at 1491 West Jefferson Avenue, Trenton, Michigan.

See previous POLREPs for details.



Current Activities

An additional 19 PCB transformers were found during a second site survey. The total
number of transformers is now 107, of which 89 have been drained for a total of 27,000
gallons of PCB oil.

To date 7 loads of PCB oil totaling 22,741 gallons have been shipped to Clean Harbors Deer
Park. L.P., 2027 Independence Parkway South, LaPorte, TX 77571. The remaining 5,000
gallons of PCB oil are being stored in an on site frac tank pending disposal.

Work crews have also completed the transfer of the 3,700 PCB capacitors from the
mezzanine of the furnace reheat building to ground surface.

Next Steps

1) Continue draining transformers,

2) Continue disposal of transformer oils,
3) Continue packaging capacitors,

4) Begin disposal of capacitors.

Key Issues

The environmental problems outlined in the site_s closure plan are beyond the scope of this
removal action. The On-Scene Coordinator has requested U.S. EPAs Remedial Section
determine whether DSC should be scored for the NPL.

Estimated Costs *

o | TotalTo %

| | Budgeted Date . Remaining | Remaining

;i:I;tramural Costs

ERRS - Cleanup Contractor | $825,000.00| $362,500.00| $462,500.00/  56.06%
START ©$25,000.00] $20,536.00 $4,464.00]  17.86%
flntramural Costs l
USEPA ©$25,000.00] $15,000.00; $10,000.00]  40.00%
- A i i dhdattiadd
Total Site Costs ' $875,000.00| $398,036.001 $476,964.00]  54.51%

* The above zccounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be erntirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any



claim for cost recovery.

ehaosc.net/dsctrenton
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